Capital Projects Progress Report Sep 2015 City of Asheville

for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project
Hazel Mill Rd Sidewalk
Status Update:

Design will start when surveying has been completed.

Surveying in-progress.
Milestones:

Livingston Street Complete Street

Status Update:

A public meeting was held on Thursday, September 3.
(adjacent to

being designed by a Davenport

Milestones:

New Leicester Highway Sidewalk
Status Update:

Preliminary estimates and options were provided to Transportation.
Transportation provided feedback that is being used to refine the preliminary

design.

2005.

Milestones:

Survey Complete

TBD - Begin Design

TBD - Complete Design

TBD - Right of Way/Utility Relocation (if necessary)

Project

Town Branch Greenway
Status Update:

9-8-15 Working on review of plans and cost estimate.

Milestones:

Date of Report: Wednesday, September 16, 2015

The project is currently

Capital Projects Management

Chuck Watson Inspecto

Status: Preliminary Engineering

Project Scope:
Sidewalk along Hazel Mill Rd from Patton Ave to N. Louisiana
Ave. Only preliminary engineering currently. Projectis
programmed for FY17. This project will be scheduled after
the developer recieves permit approval.
Right of Way:

Last Project Update On:  9/11/2015

Status: Design (by Consultant)

Project Scope:
Provide Complete Street beginning on Depot St

Grant Center) along Livingston Street to Victoria Road.
Design will incorporate a roundabout, bike lanes, and
pedestrian improvements.
Right of Way:

Last Project Update On:  9/11/2015

Status: Design (In-House)

Project Scope:

Construct approximately 2.3 miles of 5-foot wide concrete
sidewalk with a 5-ft grass/utility strip on New Leicester
Highway (US 63) from Patton Avenue, northwest to the city
limit. Needed linkage in COA Pedestrian Plan update in

Right of Way:
Pending survey and design.

Last Project Update On:  9/11/2015

Dewayne Riddle Inspecto

Status: Preliminary Engineering

Project Scope:
Help to form contracts to build Green way for the RAD-TIP
project.
Right of Way:
Last Project Update On:  9/11/2015
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Transportation Department
Project Robert Kun Inspecto TBD
Haywood Road Multimodal Status: Construction
Status Update: Project Scope:
Pre-Con mtg on 9/24/15. Contract and budget amendment passed by Council. Sidewalk, Bike Lane, and Striping for Haywood Rd
from

Project has been advertised. On-street parking request denied by NCDOT. Craven St. to Beecham's Curve.
Continuing with contract as planned, without on-street parking.

Project may begin Summer '15. Revised estimate to $268k from $220k due to
trend, rise in contractor bids. 8 on-street parking spaces were proposed by
property owner. On-street parking reviewed and denied by NCDOT. Preliminary
striping for lane shift and bike lane are complete.

Milestones: Right of Way:

Design Phase Complete. * 8 Donated - 1 Condemned

All Easements Acquired. * Right-of-entry agreements renewed with property owners.
06/22/15 Plans at NCDOT for approval for on-street parking request by Matt

Dyer

7/8/15 NCDOT rejects parking
7/14/15 Plans and contract revised
7/16/15 - RFP Bid Package posted
8/06/15 Open bids
08/25/15 Goes to Council
9/24/15 Pre-Con MTG
Last Project Update On:  9/11/2015

Project Vinnie Sullivan Inspecto
French Broad Greenway - WEST Status: Design (by Consultant)
Status Update: Project Scope:
Reviewed 25% plans as a group with engineer, met with Greenways Coordinator Approx 1.2 mile greenway from Haywood Road
Bridge to
to map out strategies. Expecting cost estimates shortly. Amboy Road.
Milestones: Right of Way:
Last Project Update On:  9/11/2015
Hendersonville Rd Sidewalk Status: Contracting
Status Update: Project Scope:
NC DOT also reviewing our request for qualifications for construction inspection. Construction of pedestrian and transit improvements
along
Anticipated start date remains October 12, 2015. Hendersonville Hwy. from Seminole Rd. to Long Shoals Rd.,
to include sidewalks, retaining walls, bus shelters, pedestrian
Bids were opened on 8/19/15 and an apparent low bidder was selected. NC DOT signals, etc.
is reviewing the contract documents, signed resolution accepting the contract
submitted and pending NC DOT approval.
Milestones: Right of Way:
6/8 - Advertise project for bids All 31 easements have been recorded and final payments to
7/1 - ROW Acquisition Complete property owners have been processed.

8/15 - Bid Opening (2nd)
9/15 - Council Resolution for Contract
10/15 - Award Contract
Last Project Update On:  9/11/2015
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Project Walter Ear Inspecto TBD

RADTIP Status: Design (by Consultant)

Status Update: Project Scope:

Review of 65% plans complete. River Arts District Transportation Improvement Project

* Weekly meetings ongoing for River Redevelopment Team (RRT) Coordination, (RADTIP). Scope primarily redevelops the riverfront
along

Mondays. Riverside Drive, and Lyman St into a multimodal

* 8/1/15 Received 65% plans from CDM Smith. transportation corridor.

* 7/8/15 On site permitting meeting with DENR, USACE, DWQ
* 6/19/15 Utility Coordination Meeting held with CDM Smith, So-Deep, and Utility
Providers (Duke Energy, PSNC, MSD, AT&T, and COA Water Department)

Milestones: Right of Way:

9/15 - Receive ROW plats assoc. w/tenant relocation In-progress. See COA Real Estate Department for details.
12/15 - 100% Design completion

2016

Jun - FHWA ROW Deadline

Aug - End of Federal FY

Sep - FHWA Funding Obligated

2017 - Begin Construction (late 2016 possible)

Last Project Update On:  9/16/2015

Date of Report: Wednesday, September 16, 2015 Page 3 of 3



